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EXECUTIVE SUMMARY
In July 2014 the Commissioner entered into a contract with Accenture Ltd to transform the
operation of West Midlands Police through the period of the next comprehensive spending
review. The contract requires Accenture to produce a target operating model which requires
a decision by the Commissioner to accept or otherwise in line with the options given in this
decision paper. The Strategic Policing and Crime Board will have considered a paper in the
public domain which provides context for the Commissioner’s decision in respect of the
target operating model at the Board’s meeting held on 17 March 2015. This decision paper
provides additional financial details, provides high level risk considerations and identifies
potential variations to the requirements of the contract with Accenture Ltd.

DECISION
To be completed following the Board’s consideration of this and the public agenda paper.

West Midlands Police and Crime Commissioner
I confirm that I do not have any disclosable pecuniary interests in this decision and take the
decision in compliance with the Code of Conduct for the West Midlands Office for Policing
and Crime. Any interests are indicated below.

Signature………………………………………………….
Date……………………………………..

CONFIDENTIAL FACTS AND ADVICE TO THE POLICE AND CRIME COMMISSIONER
INTRODUCTION AND BACKGROUND
1. The paper contained in the public agenda of the Strategic Policing and Crime Board held
on 17 March 2015 outlined the nature of and progress within the contract between the
Police and Crime Commissioner for West Midlands (WMPCC) and Accenture (UK)
Limited to deliver a target operating model, known as the WMP 2020 Blueprint. The
acceptance or otherwise of the target operating model is a key deliverable within the
contract requiring a formal decision by the Commissioner. This decision paper includes
additional information, including the financial implications of the decision to be made by
the Commissioner.
BACKGROUND
2. The paper considered by the Board provided information on the need for a target
operating model, an outline of the strategic shift that is desired together with an
explanation of the component parts with make up the target operating model. The paper
also set out the future work to be undertaken should the target operating model be
approved together with options open to the Commissioner under the contract in respect
of approval or otherwise of the target operating model. That paper is not attached to this
decision paper but is a background document for the decision.
THE WMP BLUEPRINT
3.

Attached to this decision, at Annex A, is the Executive Summary from the eleven
elements which make up the target operating model. All Board members have been
given sight of the full documentation.

4. Prior to their circulation the documentation had been reviewed by the Force, nominated
members of the Board and the Chief Executive. They have also been checked against
the contract for compliance and quality by PwC who have been retained to provide client
advice to the Force and the Commissioner. This process has raised two issues where
the Organisational Change Board, on which the nominated Board members and Chief
Executive sit, seek the Commissioner’s support to their agreed approach which would
vary the contract requirements as follows:


the requirement for a detailed organisational structure and the performance
measures and operating arrangements for each part of the structure as stipulated
under CR 2.10.9 (c) (iii) and CR 2.10.9 (d) parts (i) to (viii) of the contract. This was
considered appropriate as it reflects the inability to confidently execute this at this
moment given the extent of changes that will be initiated. There is a concern that the
provision of such details at this stage might also lead to a focus on structural change
rather than the transformational change required by the programme. The
Commissioner is asked to support this approach as compliance on this issue would
create significant costs with no added value and these areas. However these issues
will be addressed in future Detail Business Cases.



the Roadmap and Business Case have not been signed off by the Organisational
Change Board. Having received extensive review by the Command Team there is
confidence that this programme will deliver WMP 2020 vision. At a strategic level this
programme will also meet the financial challenge and should be sustainable within
the financial envelope available. It is slightly over programmed at a capital level, but it
is anticipated this will reduce on implementation. The programme has not however
received the level of financial assurance and due diligence that satisfies the West
Midlands Police and Crime Commissioner's or the Chief Constable's Chief Financial

Officer. This is a reflection of time pressures. The paper provides a recommendation
to the Commissioner on how this final deliverable should be signed off.
RISKS.
The Blueprint has significant variance to the current position of the force. Transitioning has
risks, however Accenture have been selected to manage a complex programme and robust
programme management will be in place to manage the changes. Some areas of risk are:


The programme is more complex and requires significant capital investment in
technology. A wide range of changes across applications and information
architecture will be required and managing the interdependencies will be complex.



More transformational programmes will have a longer lead time. This will place some
stress on cost reduction programmes in the early years of the programme which is
reflected in the strategy for reserves.



The significant reduction in staff numbers due to budget restrictions will mean the
visibility of the service may change over the next five years although accessibility
through more options and choice for the public should improve. Aspects of the
service that are viewed by some commentators as a measure of the effectiveness of
policing, such as elements of patrolling, are likely to be harder to sustain. There will
be a need to strengthen our connection with the public and their involvement in
policing to ensure legitimacy is retained for the service as these more traditional
aspects of the service reduce across the next five years.



To meet the anticipated continuance of austerity, the programme anticipates staff
reductions between 2,500 and 3,000. It is anticipated that the programme will allow
some modest recruitment of police officers at points. Nevertheless this is a significant
staff reduction which will have an impact on all classes of employees.



A more preventative style of policing will require closer service integration with
partners. This is not fully within the control of West Midlands Police and the
Commissioner.



National policing, particularly around technology as this may impact upon the risks of
integration between the force and national services if national ICT is not refreshed.



The delivery of the programme over five years allows re-calibration to opportunities
and threats and places the Police and Crime Commissioner and the Chief Constable
with a clear and authentic vision to the public, partners and our staff about how West
Midlands Police will evolve. A robust approach to planning and managing projects
will be put in place.

THE NEXT STAGE OF WORK
If the Commissioner accepts the Target Operating Model and adopts it as the future high
level shape of the Force for 2020 then:


The Office of Police and Crime Commissioner and West Midlands Police will work
alongside Accenture to develop the first two years of the ‘roadmap’ (programme of
projects) into Outline Business Cases (OBC) in line with the contractual
requirements. These OBCs will describe the projects in more detail and will validate
the ‘roadmap’.



A revised ‘roadmap’ will be prepared for the Board in order that the agreed
governance can be set for each of the programmes in line with the contract and the

Commissioner and Chief Constable's scheme of governance. Programmes will
proceed to Detailed Business Cases and delivery through well-established
commissioning processes in the contract that ensure value for money.
Once the first two years Outline Business Cases are prepared the Commissioner retains
termination rights if the programme does not remain suitable. A paper will be produced for
May to allow the Commissioner to review the programme again.
OPTIONS AND RECOMMENDATIONS
The Commissioner has the options contained in the Legal Implications sections of this
decision paper. The following recommendations have been discussed and agreed at the
Organisational Change Board, at which the Commissioner is represented. The Command
Team also support these recommendations which are as follows that the Commissioner:
(A) accepts the deliverables making up the WMP 2020 Blueprint/target operating model, with
the exception of the ‘Roadmap’ and Business Case as discharging the contractual
requirement at this stage of the partnership as having met the quality required in the
contract.
(B) adopt the Target Operating Model as providing the vision of for 2020.
(C) approve the content of the ‘Roadmap’ as setting the right direction for the future
programme of change with appropriate content but defers acceptance and adoption until
final assurances are completed by the Chief Finance Officers of both the Commissioner
and the Chief Constable.
(D) proceeds with the next phase of the partnership to produce Outline Business Cases for
the next phase of the programme.

FINANCIAL IMPLICATIONS
The key deliverables defined under the IIP Agreement in relation to the WMP2020 Blueprint
are:


To-Be Operating Model Deliverable and



Target IT Operating Model.

Payment is based on a fixed price of £935,264. Upon approval, £748,211.20 of this fee is to
be paid up-front with the remaining 20% held back and paid on an annual basis over the
contract term subject to satisfactory performance of the contract with performance measures
being met (5% each year).
An earlier deliverable of completing the Current Operating Model has already paid. This was
a fixed price payment of £623,509.
On-going financial commitments under the IIP contract are limited to spine charges (the core
Accenture support provided under the terms of contract which diminishes as skills are
transferred to the organisation), which are refreshed annually and can be fully removed if
required together with any component projects that are awarded to Accenture. Any aware
of contracts would be required to complete the commissioning process detailed in the
contract which makes no guarantee for future work to be awarded to Accenture. There are
also further contractual critical milestones (i.e. breakpoints) for target operating model
refreshes and annual affordability checks.

The fixed price payment will be triggered by the Roadmap and Business Case approval and
adoption which will not occur until the Commissioner has received the necessary
assurances.

LEGAL IMPLICATIONS
The options available currently to the Commissioner under the contract at this stage of the
work are:

Approve and accept the target operating model deliverables and intend to adopt it. (This
is the recommended option).



Approve the deliverables but do not intend to adopt it. In this instance, the payment
would be required for achieving the target operating model milestone. However, as the
deliverable is not to be adopted the right to terminate the contract would be retained.



Do not approve and accept the deliverable. This would afford Commissioner the right to
terminate the agreement but he would not be obliged to do so.



Do not approve and accept the deliverable but develop a rectification plan.

The contract stipulates that Outline Business Cases for the two year programme of work are
to be provided by the end of May 2015. The Commissioner retains termination options at this
point.
EQUALITY IMPLICATIONS
In developing the WMP Blueprint work was undertaken with the public and partners
alongside the Force and the Commissioner’s Board and Office. The need to ensure that
future service delivery meets the needs of the diverse population of the West Midlands was
taken into consideration in developing the model. If agreed the model will be translated into
a programme of work for which individual business cases will be constructed. Equalities and
diversity issues will be considered during the development and implementation of any
business cases.

Schedule of Background Papers
WMP 2020 Public Agenda paper considered by the Strategic Police and Crime Board on 17
March 2015
The suite of documentation that makes up the target operating model.
Public Access to Information
Information contained in this decision is subject to the Freedom of Information Act 2000 and
other legislation. The consideration of this decision was considered to be commercially
sensitive but a summary of the decision will be made available on the Commissioner’s
website. Payments made to Accenture Ltd are available in accordance with the provisions
of the Local Policing Bodies (Statutory Information) Order 2011.

