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STRATEGIC POLICING AND CRIME BOARD
5th December 2017

WEST MIDLANDS POLICE CHANGE PORTFOLIO

PURPOSE OF REPORT
1. The purpose of this report is to provide Members of the Strategic Police and Crime
Board (SPCB) with an update on the WMP2020 change programme.
BACKGROUND
2. The WMP2020 Change Programme was set up in 2014 to deliver the WMP2020 vision
of Policing in the West Midlands by 2020. A Blueprint for the new Operating Model was
designed by West Midlands Police (WMP), alongside its innovation partner, Accenture
(UK) Limited.
3.

The WMP2020 programme went through a substantial and intense period of
implementation activity in 2016, which saw the delivery of a significant number of the
WMP2020 change projects, including the delivery of the new WMP functional
operating model, known as Transition State 1 (TS1). During this time, a number of
other strategic and enabling projects like Modernising Custody, New Ways of Working,
Mobility and Body Worn Video were also implemented, which helped drive crucial
changes, impacting our people, processes and technology.

4.

The last quarter for WMP2020 has seen the approval and sign-off of two large
transformation projects, Connect (formally Operational Policing Solution) and Data
Driven Insight (DDI) that will form the bedrock of delivery through 2018, alongside The
Emergency Services Mobile Communication Programme (ESMCP) and Command and
Control programme (C&C). The NGES programme also continues rollout, together with
the mobilisation of three the new programmes, commissioned as part of the
Programme of Work refresh, conducted earlier this year.
WMP2020 PORTFOLIO UPDATE - DELIVERY

5. The WMP2020 portfolio continues to see significant implementation activity, with a
number of projects being successfully delivered over the last reporting period:
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Redesigning Investigation (2nd Phase)
6. Following the successful implementation at TS1, the second phase of the investigation
project was delivered in July 2017. This saw the eastern and western investigations
teams become a single centralised investigations function. In addition, the new
Prisoner Intervention & Prevention Teams were created, to work with suspects at the
earliest opportunity, to prevent re-offending.
7. The force has also re-invested an additional 80 staff in a dedicated ‘Locate’ function,
which is responsible for locating and reducing the level of risk and harm for those who
go missing. The average time vulnerable individuals have been missing since this
team have been in place has reduced by 63%.
Digital Evidence Citizens (DEC)
8. The DEC project, which provides the public and partners with access to new online
services, greater channel choices and features to enhance their experience in
Communicating with WMP, is now live. Since its launch, the Force has seen over 150
incidents already reported online, 96% of which are actioned with the citizen being
updated at first point of contact.
9. This is a significant step change to WMP’s online presence and is critical in helping to
reduce demand in WMP’s contact centres, to drive efficiencies in front line policing and
most importantly to connect with vulnerable citizens, who may not otherwise contact
the police through traditional methods. More than twice as many members of the public
are now visiting the new web site compared to previously.
10. Public feedback has been very positive and the New Ways of Contact Programme is
now looking at building further functionality and services. This next phase will see a
continuing enhancement of digital channels for the public to connect with and be kept
updated by West Midlands Police, as well as exploring the use of automation to
transform the service we provide to the public.
11. August also saw the launch of a new interactive voice response (IVR) system, as part
of the DEC project. This technology will make it easier for WMP colleagues and
members of the public to be transferred directly to individual officers or other services,
rather than waiting to speak to a 101 contact officer. Typically around 500 people are
using this option daily.
Next Generation Enabling Services
12. The Next Generation Enabling Services Programme (NGES) will transform the Force’s
non-operational, support functions, to be increasingly effective and efficient.
13. The Oracle Fusion HR, procurement and finance system went live across the Force
in July 2017, being a first for Policing globally and one of the first implementations of
Oracle Cloud within UK public services. The system has modernised the force’s HR
and Finance systems, as well as delivering a new recruitment tool and a one stop shop
‘My Services Portal’, which is the gateway to enabling services.
14. The My Service Portal has seen over 114,000 requests dealt with since go-live in April,
with 55% of those raised via self-service, achieving significant time savings for the
Force.
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15. Feedback has been positive with 80% of customers rating the service they have
received as good or excellent.
16. The new internal Web Chat facility has proved very popular, in particular the speed of
response (under 2 minutes) and how quickly the queries were resolved (68% being
resolved by Shared Services the same day).
17. WMP will continue to develop its self-serve functionality, including the introduction of a
new Learning Platform, which will transform how staff can access learning
opportunities.
18. Force Contact workforce management system replacement - A new workforce
management system ‘Verint WFM’ was implemented in October within our Contact
Centres at Lloyd House & West Bromwich and will be rolled out to Dispatch/999 and
Crime Service Teams early next year. This system will enable the team to forecast,
schedule and manage agents in real time across all existing and future communication
channels, including managing leave and availability to meet demands.
19. Legal Case Management – October saw the successful implementation of a new
case management system within the Joint Legal Services Department with
Staffordshire Police. The new system enables case files to be managed digitally,
paving the way to paper-light agile working and improved efficiencies through
enhanced reporting and management information. All new files are already being
opened on the system. The next period will focus on further configuration of the system
to enable increased consistency & standardisation of processes across the
department.
20. New Duty Management System - This project with a focus on providing enhanced
self-service capability, including automation of the overtime process & improved realtime reporting, continues in implementation phase. The contract for the replacement
system was signed in November, with and planning underway for launch by the end of
2018.
21. Estates Rationalisation - In 2015 the PCC approved the closure and disposal of 28
non-core (leasehold and freehold) police buildings by 31st March 2018, to reduce the
running and maintenance costs of its estate. Out of the buildings, 20 have now closed,
with the 8 buildings sold, generating a total capital receipt of £4.4 million (over £2.5
million more than anticipated).
22. Transition to National Uniform Managed Service (NUMS) - In September we
introduced a simpler and faster way for ordering, issuing and returning uniform and kit.
This is a managed service through ‘DHL’, which will deliver savings through greater
economies of scale. The next phase of the project will see the introduction of a new
tailoring and badging service for the Force.
23. Energy Management System - In July Shared Services implemented a new energy
management system ‘Systems Link’ to replace the aging STARK energy system.
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Systems Link will allow WMP to monitor all utility use and billing across its estate and
enable the Force to automatically calculate and report to the government on its annual
carbon reduction achievements.
People and Leadership
24. The aim of this project was to create a new People and Organisational Development
(POD) function that will deliver the WMP People Deal, transforming and modernising
our existing HR function, including the introduction of a new wellbeing service. The
work includes:
25. The creation of a POD organisational structure has now been delivered and is set
to provide the right sized, specialist capability and capacity for the WMP workforce.
26. A new Employee Assistance Programme (EAP) has also been implemented, which
provides all WMP employees with access to BeWell, a 24/7 counselling service as part
of a wider ‘People Deal’ and Wellbeing offer.
27. A new Leadership, Talent and Performance (LTP) approach has commenced.
Delivery to date has included:
i. The delivery of ‘stepping up’ and technical workshops to support new
and existing leaders
ii. A pilot to train coaches which is now complete with further recruitment
of coaches underway
iii. A series of continuous professional development events have taken
place
28. Work is also progressing to deliver enhanced performance management and talent
frameworks; improve the induction process; and deliver the leadership promise to
ensure that talent is retained.
29. An Operational Learning Review has now been completed. Recommendations are
under consideration, with a view to ensuring that the function has the capacity,
capability and sustainability to deliver an efficient service in the future.
WMP2020 PORTFOLIO UPDATE – OPERATIONAL CHANGE PROGRAMMES
30. The three major operational change programmes, New Ways of Contact, New Ways of
Responding and New Ways of Investigating have now been mobilised and will build on
the foundations of TS1, looking at modern ways of operating; working practices; and
how we can make best use of digital tools. These are currently working through the
design phase, considering the end-to-end core business processes, ensuring we are
efficient, effective and better prepared for the future.
The New Ways of Contact (NWoC)
The Programme’s current delivery activity is focussed on:
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31. A refresh of the 2015 Channel Strategy, i.e. how citizens access WMP services.
This was originally developed as part of the WMP2020 Blueprint, but expanded
beyond the 101 service to include 999 and Public Contact Offices. This has work has
just concluded.
32. Developing and implementing a WMP Contact Strategy, i.e. the end to end citizens’
experience in their interactions with WMP, with a focus on such elements as keeping
citizens updated, setting expectations and consistency of messaging. These strategies
will inform digital channel management opportunities going forward.
33. DEC Online Portal - Work continues with colleagues, partners and citizens to
enhance the WMP online portal developed as part of the DEC project, whilst
continuing to embed Interactive Voice Response (IVR) telephony capabilities. The
ongoing development and promotion of digital channels for the public to connect with
us, aims to enhance the citizen experience and reduce demand across 101, 9s and
Public Contact Offices. Scoping work is currently underway with a business proposal
due for consideration early in the New Year.
34. A proof of concept for the use of automation (robotics) - Robotics is the use of
technology to reduce repetitive/manual data transfer/processing across multiple WMP
systems. The Proof of Concept has been developed, focussing on automating
duplicate keying of information, for 101 calls and reduction of preparation time for
creating log reports. Following this phase, a business proposal will be developed
looking at the approach to embedding this capability within WMP.
The New Ways of Responding (NWoR) programme
The current delivery activity is focussed around:
35. Smarter Responding - ‘Smarter Responding’ will deliver an improved way of working
for Responding Officers, becoming truly mobile, technology enabled and untethered to
a fixed location, driving significant efficiency of service at the front line. Scoping and
design work is now being finalised with options being developed for consideration at
the end of the year.
36. Resourcing and Dispatch - A ‘Resourcing and Dispatching Review’ is in progress to
complete an assessment of the post TS1 operating model, which defined how Force
resources should be resourced and dispatched to calls to service. It will assess the
people, processes, technology and locations that are integral to this function, in order
to provide a series of recommendations. These will identify short term and long term
opportunities, while remaining aligned to the overall ambition of the WMP2020
Blueprint.
37. Leadership/Performance Reviews - Engagement with People and Organisational
Development has commenced, exploring opportunities for Force Response to be ‘Early
Adopters’ of the new Leadership and Performance tools, techniques and frameworks.
38. Driver Behaviour - A new ‘telematics’ data recorder system has now been installed in
Force vehicles and will provide valuable management information. The full roll-out
across all vehicles is due to be switched on early in 2018. In line with predictions, early
indicators from the initial rollout show a reduction in fuel costs, maintenance costs and
number of accidents.
39. Body Worn Cameras- Body Worn Cameras have been rolled out to our Responding
and Firearms Officers. The next phase aims to roll-out these devices to all front line
officers in 2018.
The New Ways of Investigating Programme (NWoI)
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40. This programme is exploring some of the digital capabilities and opportunities to
deliver digital forensics, criminal justice modernisation, cybercrime and the collection,
processing and submission of digital evidence.
41. An end-to-end Criminal Justice (CJ) review is underway, which delivers proportionate
resolutions to crime and responds to the needs of the victim, whilst making the best
use of new and emerging digital technologies, to support WMP’s long-term intervention
and preventative approach.
42. NWoI will focus on how to drive efficiencies, achieve enhanced safeguarding outcomes
for our most vulnerable victims and respond to the emerging areas of demand in
cyber-crime and forensics.
The current projects within this programme are:
43. Criminal Justice Service (CJS) End to End Review - This project has now mobilised
and involves is a 6 month review of CJS and supporting/integrated services. The
review will look at all CJS functions including: Case Management Unit (CMU),
Custody, Evidential Text Unit, File Building, Force Identifications Bureau, Identification
Bureau, Language Services, Out of Court Disposals, Service Improvement, Traffic
Process Office and Witness Care. As part of the review the central and administrative
functions of Integrated Offender management (IOM) will be reviewed, as will the end to
end investigation process, from first call for service in Force Contact, through to
Investigation departments and Custody. The business case is scheduled for delivery
early 2018.
44. Public Protection Unit (PPU) Review - This project has mobilised and involves a 6
month review of the PPU, with a view to developing recommendations on service offer,
capacity uplifts and structural changes to be implemented, following a detailed
business case. The review is due to conclude early December and will deliver a
business case early 2018.
45. Digital Evidence Service - This project involves a review of a WMP corporate solution
for storing digital evidence and its alignment with the Digital First National solution
(Digital Evidence Transfer Service). Recommendations will be put forward in a
business case, early in 2018.
46. Digital Forensics (Including CCTV) - This project is seeking to deliver an enhanced
digital forensics service. This will seek to introduce tools, technology and processes
that better enable officers and staff to acquire and manage digital media assets and
evidence. This will help reduce the time spent acquiring and analysing digital media
from source systems. The business case is scheduled for delivery early 2018.
47. Cyber-Crime - This project will focus on local cyber dependent crime, such as
fraudulent activities undertaken online, and aims to provide staff and officers with the
skills and confidence to prevent and respond appropriately. It seeks to establish the
right processes, tools and technology to allow the Force to prevent and respond to
cybercrime. It will also establish links between local WMP, regional and national
Cyber-Crime capabilities and protect the Force itself from the threat of cyber-crime.
This project will provide options within a business case early in 2018.
WMP2020 PORTFOLIO UPDATE – STRATEGIC PROJECTS/ PROGRAMMES
48. There are also a number of other strategic projects and programmes within the
WMP2020 Portfolio, which are also in delivery phase. These are:
Data Driven Insights (DDI)
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49. This will deliver a significant uplift in our ability to store, cross reference, and search
and visualise data in a seamless way. Following formal approval in October, this
project is now entering into Phase 3, looking at an enterprise search capability for
WMP. The cloud infrastructure and software platform required to support this large
piece of work is in the process of being procured by WMP.
Connect (formally known as Operational Policing Solution)
50. This will provide a new technological platform to replace existing and end of life Force
systems with a single, modern, integrated system. This project has now received
approval to proceed and the contract was signed at the end of October. The project
team is finalising its mobilisation phase and planning is concluding for implementation.
The first go live is scheduled for quarter one 2019.
The Emergency Services Mobile Communication Programme (ESMCP)
51. This Home Office led national programme, will see all emergency services transition
from Airwave (Tetra) radio technology to the new Emergency Services Network
(ESN). The programme is in early stages with the aim for the Force to have an ESN
Ready Integrated Communication Control System (ICCS) early in 2018 to facilitate
transition to ESN in 2019 in line with Home Office’s, nationally-driven timelines.
52. Delays have recently been announced between Motorola, EE and the Home Office,
which has led to the need for a more condensed national transition period. A revised
National Transition plan is expected from the Home Office at the start of 2018.
Command & Control (C&C)
53. This project will deliver a replacement of WMP’s current command & control systems
of OASIS, E-notes and XC Mapping. The project are currently undertaking a tender
exercise and evaluation is due to complete by the end of December. This will be
followed by a refreshed business case with supplier selection expected by the end of
February 2018.
Mobility
54. The Mobility project continues to deliver, with a Mobility Competency Centre (MCC)
now in place and an application development roadmap agreed. A new Stop and
Search (eSearch) application has been developed and implemented, which was used
to create 189 records within its first week (80% of total records created).
55. The remainder of this year will see the release of an intelligence and briefing
application (CORVUS), new digital forms, such as Scene attendance and Domestic
Abuse assessments (DASH), as well as a language translation solution.
56. Further device roll-outs will continue in early 2018, subject to approval of an options
paper and resolution of outstanding technical challenges.
Next Generation Enabling services
A number of projects continue in delivery phase, these are as follows:
57. Redesign of Detained Property (DP), Crime Filing and Tape Libraries. This project
aims to deliver new DP and crime filing processes. The new processes are under
consultation, alongside activity to redesign the Central DP and crime filing store.
58. A review of the crime filing and property from 14 buildings has reduced the volume of
the crime files / exhibits stored by over 40% already.
59. Enabling IT - Implementation continues across this project, with solution design
currently being delivered for a new system (CORE-VET), to allow vetting applications
to be completed more efficiently online. The new Occupational Health IT system, which
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will provide better information on employee health is on scheduled for delivery in
quarter 2, 2018 and the new Pension system (ALTAIRE), is on schedule for delivery in
quarter 1, 2018.
EFFICIENCY AND EFFECTIVENESS REVIEWS
60. The controlled Efficiency and Effectiveness reviews were launched successfully at the
end of July 2017. Six departments were selected for phase 1 of the process, which will
conclude in January 2018. Departments presented a range of changes to a panel in
October and are working to develop robust future service options, to be considered at
a final panel in December 2017, with recommendations presented in January 2018. To
date over £3 million pounds worth of savings have been identified.
61. Phase 2 will commence following final approval of phase 1 in January.
ANNUAL BENEFITS REVIEW (ABR)
The WMP2020 ABR 16/17 also concluded in July, which included the outcomes of the
following projects:
62. Operational redesign - TS1 (Redesigning Response, Redesigning Investigations,
Next Generation Enabling Services (NGLP), IOM, Force Contact, THRIVE+ and
Intelligence)
63. Enabling Citizens – Active Citizen & DEC
64. Technology – Mobility, NGES (CX and Oracle Fusion) & BWV
65. Estates – Modernising Custody, New Ways of Working (NWoW) Walsall and estate
rationalisation
The highlights of the ABR include:
66. TS1 delivered overall cashable benefits of £24m and the delivery of the new WMP
functional operating model, continuing the drive towards the end state 2020 vision. Of
these benefits, the Force has reinvested in Neighbourhood Policing with PCSOs.
67. NGES delivered the first stage of extensive changes to enabling services, with the
introduction to a new self-service portal and Oracle Fusion. This facilitated the release
of in excess of 200 fte from Shared Services, managed through voluntary redundancy
and natural attrition, minimising the impact on service delivery through this transition
period. A decision was taken to reinvest in the HR function, to enable the force to
achieve its ambition.
68. The estates rationalisation continues with the planned disposal of the approved 28
buildings; 14 buildings have been closed so far (at the time of the ABR) and from the 8
buildings sold at auction, £4.4m in capital receipts has been received, which is £2.5m
higher than estimated.
69. As part of the NWoW programme, Lloyd House re-opened in November 2016, allowing
the Force to rationalise its central Birmingham estate and exit expensive lease hold
buildings, whilst increasing capacity of the building by 60%, through new ways of
working and improved technology.
70. A number of audits have also been conducted across the WMP2020 portfolio during
the last ABR period, which have focussed on benefit realisation. These include the
Grant Thornton Value for money audit 2016, the PWC audit into TSI 2016 and the
HMIC PEEL report 2017. The recommendations, along with the output from the ABR
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and the Lessons Learnt from project closure reports, now form part of a continuous
improvement plan, to ensure best practice in benefits realisation, across the WMP2020
portfolio.
FINANCIAL IMPLICATIONS
71. There are no financial implications of note.
LEGAL IMPLICATIONS
72. There are no equality implications of note.
RECOMMENDATIONS
73. The Board is asked to note the above updates.
Alex Shariff
Head of Change Portfolio and Relationships, Business Transformation
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