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CC3R001 ControlWorks Phase 
3

 There is a risk that the work required by supplier SSS to support some 
of the ambition of the project will cost more than anticipated

 The impact of this risk is that some of the ambi on for Phase 3 
may not be realised due to cost

9 3 3 I Parnell 19/02/2024 30/11/2023 Control Cost/Benefit  RFC to be gathered and sent to SSS as soon as possible to 
understand the costs and timescale at the earliest oppotunity

1 1 1

CC3R002 ControlWorks Phase 
3

 There is a risk that the mescales involved for development and 
delivery by SSS will cause a delay to some ambiiton of the project

 The impact of this risk would be the inability fo the project to 
deliver some of the ambition of the project and therefore not 
realise the associated benefits

9 3 3 I Parnell 19/02/2024 30/11/2023 Control Cost/Benefit  RFCs to be completed and sent to SSS. Once response on 
timescales are known work to negotiate or mitigate lengthy 
timescales can begin if necessary

1 1 1

CC3R003 ControlWorks Phase 
3

 There is a risk that skills database is not correct and therefore is not 
feeding the correct information into ControlWorks

 The impact of this risk is that the necessary skills informa on 
will not be correct in the use of Automated Dispatch

15 5 3 A Fernyhough 19/02/2024 30/11/2023 Control Technical  Project to work with L&D and Shared Services to understand 
the extent of the problem and requirements to correct
Project have identified over 7000 items that are incorrect.

Project looking to work with IT&D to introduce a process 
possibly using robotics to ensure the database is always correct
IT&D and Project working with SSS to work up a technical 
solution to ensure database is kept up to date
RFC with SSS to ensure that this is part of the automated 
dispatch development

07/11 - chased SSS for update on delivery of the RFC

1 1 1

CC3R005 ControlWorks Phase 
3

 There is a risk that there will not be sufficient bandwith if GoodSam is 
rolled out to mulitple users

 The impact of this would be that the quallity of the calls and 
downloads of GoodSam as the bandwith would cause issues

20 5 4 A Fernyhough 15/01/2024 08/01/2024 Control Technical  Project to liaise with IT&D to understand the limita ons if any 
the bandwidth would have on the use of GoodSAM

1 1 1

NGFR05 Next Generation 
Force Contact

There is a risk that the resilience site is not maintained  (Equipment 
missing, faulty kit, PCs not powered on to patch etc) 

Resilience site may not be operational, fully or in part at the 
point of critical need.

8 4 2 H Shigdar, P 
Minor

15/12/2023 30/11/2023 Accept Operational Ensure fall back site is regularly reviewed 
Resilience site will be regularly used for training by FC 
maintaining its operational ability

4 1 4  13/06 - currently being worked through by the BC Working Group. 
Site assessment conducted on 13/06 - options being drawn up, 
there may be a requirement to create audit/check plans to ensure 
kit remains in situ and is ready for BC activation as well as ensuring 
computers are patched/updated regularly.

 1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR54 Next Generation 
Force Contact

There is a risk that WMP's performance in contact handling & dispatch 
will be severely impeded in the initial stages of a full site outage and 
invoking Business Continuity Plan (BCP)

 Performance in contact handling & dispatch could be severely 
impeded

3 3 1 A Edwards 05/01/2024 22/12/2023 Accept Operational  Fast Response Teams to part-recover service, LPA Response to 
assume interim responsibility for dispatch, forcewide ‘all out’

2 1 2  Fast Response Teams to part-
recover service, LPA Response to 
assume interim responsibility for 
dispatch, forcewide ‘all out’

  1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR55 Next Generation 
Force Contact

 There is a risk that WMP’s capability may be overwhelmed by a full 
site outage concurrent to a major incident 

Incident management may become overwhelmed 3 3 1 A Edwards 05/01/2024 22/12/2023 Accept Operational  FIM role, POPs Silver cadre, resilience Tac cal Command Suite 
at West Bromwich

2 1 2  Resiliance site has dedicated FIM 
role, POPs Silver cadre, resilience 
Tactical Command Suite at West 
Bromwich

  1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR56 Next Generation 
Force Contact

 There is a risk that the YM capability to manage pursuits, dispatch 
dogs, traffic, OSU etc, during an BCP activation is significantly reduced 

 Reduced capability 3 3 1 A Edwards 05/01/2024 22/12/2023 Accept Operational  FIM can triage any requests for specialist resources during this 
time if necessary

2 1 2  FIM can triage any requests for 
specialist resources during this 
time if necessary

  1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR57 Next Generation 
Force Contact

 There is a risk that, during a BCP ac va on, un l the YM2 posts are 
filled, YM1 is the sole TFC available and therefore needs to manage 
firearms incidents whilst simultaneously relocating to BCP site at West 
Brom

 Reduced capability 3 3 1 A Edwards 05/01/2024 22/12/2023 Accept Operational  Reecruit into roles 1 1 1   1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR58 Next Generation 
Force Contact

 There is a risk that YM1 is required to manage firearms incidents with 
reduced YM dispatcher support during a BCP relocation

 Reduced capacity 3 3 1 A Edwards 29/02/2024 22/12/2023 Accept Operational  . 1 1 1  1/11 Agreed that this risk will move to a Force risk when the 
project is closed 

NGFR59 Next Generation 
Force Contact

 The BCP needs to undergo a number of permuta ons following each 
successive move of personnel to C3. The variation in sites, plans, & 
contingencies increases the risk of errors in planning & response

 The varia on in sites, plans, & con ngencies increases the risk 
of errors in planning & response

2 2 1 A Edwards 05/01/2024 22/12/2023 Reduce Quality  Table top tes ng of the BCP 2 1 2

POWR099 Portfolio  There is a por olio risk that as mandated and/or na onal ini a ves 
develop, the actual cost and resource requirements to implement 
them in Force could far exceed the estimates built into WMP's 
affordability envelope.
 
 

 The impact would be an inability to finance/resource all 
component projects, or needing to de-prioritise or pause other 
projects within the Portfolio if the national changes are 
mandated and therefore must take priority.

20 5 4 N Pearson 31/03/2024 31/12/2023 Reduce Cost/Benefit 1.Horizon scanning by PMO to ensure full visibility of emerging 
national programmes - On going
2.Programme Manager and Finance to review in-flight projects 
to identify potential underspend.
3.Updates and developments on national programmes to be 
monitored by the Change team and then in to Exec reporting 
where required to ensure Strategic and Practitioner level 
stakeholders are kept informed. - On going
4. Portfolio leadership to assess current demand and financial 
picture and report back in to FET - On going

5 2 10

SCER005 Speed Enforcement  There may be no regional agreement on Ownership & Maintenance of 
the Average Speed Cameras. 

 No change to current situa on. 6 2 3 S Cherry 01/03/2024 02/11/2023 Control External Single, regional Joint Working Agreement being drafted to 
achieve what WMP want.
Potential WMP ownership of cameras but JWA would need to 
address who pays any related costs.
If LAs do not agree, current situation may continue.

1 1 1

SCER011 In House Driver 
Education

 If the course fee is set too high, offenders may book courses through 
an alternate course provider.

 This could see SRfWM not meet its target offender numbers 
for it to be sustainable.

6 3 2 S Cherry 01/03/2024 02/11/2023 Control Strategic  To be covered under SRfWM Opera ng Model.

Nationally, UKROEd are looking to standardise the cost of 
courses so they are all the same - this would negate this risk.

1 1 1


