
 

 

WEST MIDLANDS POLICE 
AND CRIME 
COMMISSIONER 

NON-CONFIDENTIAL  
NOTICE OF DECISION 
030/2013 

Contact Officer: Jacky Courtney 
 

 

Telephone Number: 0121 626 5396 
 

 

Email: j.courtney@west-midlands.pnn.police.uk 
 
Title: West Midlands Police and Crime Commissioner: Technology Task Force - 
Innovation and Integration Partner 

 

EXECUTIVE SUMMARY  
 
On 14 February the Commissioner decided WMPCC 005/2013 )http://www.westmidlands-
pcc.gov.uk/transparency/record-of-decisions/2013/wmpcc-005-2013-technology-task-force/) 
that the Technology Task Force should make recommendations to him on how the 
Commissioner and Chief Constable could work with an Innovation and Integration Partner 
(IIP) to enhance policing services delivered to the communities of the West Midlands.  The 
recommendations to be made by the Task Force needed to be made within the framework 
resulting from the Commissioner’s decision.   
 
Attached to this decision as an Annex is the report from the Task Force which makes the 
requested recommendations.  The report describes the concept of an IIP, the scope, 
responsibilities, outputs and outcomes for an IIP, how the IIP relationship would be created 
and managed and some of the key commercial considerations and principles that might be 
applied during the procurement process and following any award of contract. 
 
Details of the procurement documents: Official Journal of the European Union (OJEU) 
Contract Notice, Memorandum of Information (MoI) and Pre-Qualification Questionnaire 
(PQQ) will form part of a separate decision that will be considered by the Commissioner 
should he support the approach recommended by the Technology Task Force.    
 
 
 
 
 
DECISION 
 
I support the approach set out in the Management Report of the Technology Task Force 
attached as an Annex to this decision. 
 
 

West Midlands Police and Crime Commissioner 
 
I confirm that I do not have any disclosable pecuniary interests in this decision and take the 
decision in compliance with the Code of Conduct for the West Midlands Office for Policing 
and Crime. Any interests are indicated below. 
 
Signature…………………………………………………. 
 
Date…………………………………….. 
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NON - CONFIDENTIAL FACTS AND ADVICE TO THE POLICE AND CRIME 
COMMISSIONER 
 
The report, supporting document and recommendations form the basis of the decision. 
 
 
INTRODUCTION AND BACKGROUND 
 
The Challenge 
 
West Midlands Police (WMP) faces two core challenges: how to improve service to the 
public while also meeting significant budgetary reductions as a result of the Comprehensive 
Spending Review (CSR) process.  To date WMP has made significant progress in 
addressing these pressures.   
 
However, the challenge remains substantial for WMP. A reduced settlement, in the June 
2013 CSR, will reduce the budget by a further estimated £100m over four years, equating to 
average savings of at least £25m per annum until 2017/18.  Despite this, public expectations 
continue to grow in relation to the range, quality and affordability of policing services.  Many 
of WMP’s partners across the public and third sectors are experiencing similar challenges, 
and the overall capacity in public service is starting to recede.  
 
Despite much progress and achievement WMP must now move quickly to meet these 
demands. Incremental improvements will be insufficient to address the challenges and a 
commitment to fundamental change is now required and key to this is the role of technology.  
 
The concept of an IIP  
 
In November 2012 the newly elected PCC asked the Chief Constable (CC) to establish a 
“Technology Task Force” to consider options for delivering change.   
 
The PCC’s ambition is for the people of the West Midlands to have “Pride in their local police 
service” and the supporting mission statement is “To serve our communities and protect 
them from harm”. This includes the desire to deliver world-class policing services to the 
citizens and communities of the West Midlands. 
 
The PCC and CC have articulated a set of key enablers for achieving this: 
 

 Customers and Citizens: WMP will provide those who directly access service 
(customers) and those who indirectly engage with policing (citizens) with wider 
choice, bespoke service delivery and greater consistency and reliability. A stronger 
organisational memory will enable WMP to create an extended relationship with its 
customers and citizens;   
 

 Our People: A smaller WMP workforce will be driven by core values and principles. 
There will be a continuing emphasis on empowerment, allied to the need for greater 
consistency of delivery and clearer accountability. WMP people will have clearly 
defined roles and be supported by better technology. The role of strong, visible and 
inspirational leadership will be even more important with leaders doing more directing 
with less checking; 
 

 Information: Transforming WMP access, collection, management and use of 
information to operate integrated systems that are capable of managing the volume 
of information available from a range of sources. This includes better data analysis to 
assess the threat of risk and harm, determine local priorities and automate 
processes. Information transformation will support better decision making at all 



 

levels, stronger relationships and improved outcomes; and 
 

 Resources: Improved technology will provide visibility for the totality of WMP 
resource. This visibility allied to improved information, will generate significant 
opportunity for greater predictive and preventative policing and increased 
productivity. 

 
An assessment of WMP’s business change capability showed that, although significant 
progress has been made in the last four years, the force does not have sufficient breadth 
and depth of business change capability to meet the scale of the challenge. WMP now 
requires a partner who can bring this experience and capability to support our change 
journey.   
 
This will be the Innovation and Integration Partner.   
 
The IIP will work as an embedded partner with WMP. It will play a critical part in helping us 
establish the future shape of the force and its operating model. The IIP will work in 
partnership with the Force to create a programme of change to deliver the future operating 
model. We will work together to identify innovative solutions to modernise the Force. The 
partner will play a part in implementing some or all of those solutions and ensuring change 
programmes are delivered as integrated solutions. This is very likely to require the ability to 
manage other suppliers.  This provides the IIP with the opportunity to develop a long-term, 
intimate and collaborative relationship with our organisation and its people.  Working 
alongside an experienced and forward thinking police team the IIP will have the opportunity 
to play a significant role in the development of class leading police services. 
 
To meet this challenge the IIP will be expected to be an organisation that can demonstrate: 

 Sector relevant experience to the change the Force needs. We believe this will be 
experience of policing, public service change, partnerships and cost reduction; 

 A global reach; the IIP must be capable of drawing ideas from policing and public 
service change from outside the UK; 

 An ability to work alongside a partner and develop change by maximising the talents 
and ability of the partners’ staff; 

 Values that are compatible with those of WMP; 

 Significant experience of complex transformational change in political, multi-
stakeholder environments; 

 Experience of managing, delivering and integrating complex programmes of work;  

 The ability to integrate a diverse supply chain to deliver effective solutions; and 

 Transforming the use of information and technology; this is seen as an early and 
critical area for the development of the force. 

 

IIP Delivery Model 

 
The IIP will become embedded within WMP and work in partnership with an internal change 
team to bring a programme of change and on-going innovation.  The main stages of delivery 
can be described as follows: 
 

1. Design of a target operating model (including ICT and information); 
2. Development of the change programme;  
3. Commissioning Process; 
4. Programme Management, Contract Management and Integration. 
5. Creativity and Innovation 
6. Developing the capabilities of WMP. 

 
 
 



 

 
FINANCIAL IMPLICATIONS 
 
Project Costs 
 
The cost of the procurement process covering internal staff, contractors and ancillary costs 
is estimated to be in the region of £797,400.  A breakdown of these is available in Section 
6.3 of the IIP Management Report. 
 

Commercial Arrangements and Evaluation 

These are included in sections 3 and 4 of the IIP Management Report with reference 
provided to the approach being taken to the sharing of risks and rewards. 

 

Scope and Value 

The OJEU notice will state that WMP is seeking to procure an IIP for an initial 5-year period  
with a breakpoint during the terms of the contract and an option to extend the contract for a 
further 3 years. 

The scope and value of the contract is set out in the OJEU Contract Notice and is predicated 
by the current ICT capital and revenue expenditure and a provision for: : 

 The development the operating model; 

 The identification of the scope of work to service the operating model; 

 The joint management of the change programme. 

In compliance with regulations, the OJEU will specify a minimum of 3 suppliers at the pre-
qualification questionnaire (PQQ) stage. 

 
Further detail on the scope is included at Section 5.1 
 
Gateway Timetable 
 

Gate Description/Purpose Milestone 

0 Commissioner approval to issue OJEU Contract Notice July-2013 

1 PQQ evaluations report and recommendations for short-listing to 
move to Invitation to Submit Outline Proposal (ISOP) 

Oct-2013 

2 ISOP evaluation and recommendations for short-listing to move to 
dialogue 

Nov-2013 

3 Award of contract Jan-2014 

Please note that this is an indicative timetable and therefore may change 
 
Details of the general timetable are at section 5.5.2 in the IIP Management Report 
 
 
LEGAL IMPLICATIONS 
 
The Commissioner has been provided with legal advice relating to the recommendations, 
Memorandum of Information (MoI) and Pre-Qualification Questionnaire (PQQ). 
 
 
EQUALITY IMPLICATIONS 
 
There are no direct equalities implications in the making of this decision. However as work is 
taken forward the Commissioner and Chief Constable will ensure that equalities issues are 



 

addressed and reported upon. The Commissioner and Chief Constable will continue their 
own regular engagement with Unions and Staff Associations. 
 
Further details on consultation and engagement are at section 5.4 of the IIP Management 
Report 
 
 
Schedule of Background Papers 
 
Technology Task Force “IIP Management Report” 
 
 
Public Access to Information 
 
Information contained in this decision is subject to the Freedom of Information Act 2000 and 
other legislation. This decision will be made available on the Commissioner’s website. 
 
 
 
 
 


