
Corporate Risks

ID Prev. ID Risk Name Description Impact Key Controls and Activities Q1 Trending Q4 Trending Q3 Trending Q4 Trending Q1 Trending
Residual Risk 
Rating

7 CRR03
Operational Training and Embedded 
Learning

Op Plato Embedding
Joint Operating Principles (JOPS) 2 were introduced to WMP in December 2020.Operational 
officers within WMP must adopt changes within JOPS 2 and be trained in Plato response 
expectations. To complete the roll out there are a lot of other competing demands and the 
prioritisation of training competes locally.

Failure to deliver the national Plato training and operational responder expectations with 
competing demand and rate of staff changes

Due to a lack of local ownership there is a risk that annual refreshers will not be scheduled for 
CPD days within departments. 

WMP and its Operational Staff failing to act in accordance with the national doctrine.

National doctrine has changed quicker than the ability and competency of officers in adopting 
these changes.

The utilisation of overtime for ORU delivering training will not be effociently utilised with a lack of 
local ownership afterwards.

May 2023:                                                                                                                                                Risk 
discussed at Operations Portfolio Board on 10/05/2023. Follow up action for meeting between the 
department, Risk Team and Performance Partners for discussion on 26th May 2023.
Better organisational position from JOPS 2, local train the trainers capability needs more uplift in line 
with ORU staffing and LPA staffing. JOPS 3, training programme and MAI actions will pose a greater 
PLATO training challenge between July - October where the process will be initiated again from 
National Armed Policing.
The ORU has been allocated 2 additional sergeants and 6 PCs. These roles have been offered to successful 
candidates. I am working through vetting and start dates with onboarding.
Once in post this will be down graded to departmental, once sufficiently trained it can be closed off completely 
.Once I have the sergeants I will be able to get them trained up in Plato and to deliver to the new local force 
model.  

Separated into two risks due to risk profiles changing and to better reflect 

The risk scores can be downgraded from high to amber due to:
 •Train the trainer being implemented
 •NSR monitoring the NCALT uptake 
 •Classroom inputs being done within this space 
 •Regional reviews suggest training is delivered differently (managed via Major Incident Readiness Board 

(MIRB)), 
 •Organisational Development & Learning supporting the packages and train the trainer quality (being 

implemented), NCALT and classroom training 

↔ ↓ ↔ ↔ ↔ Medium

30 CRR08
Investigative and Criminal Justice 
Process and Outcome

 - There is a risk that the case backlog that exists due to COVID may result in victims and 
witnesses losing faith in the Criminal Justice system. The backlog also puts at risk the cost 
recovery from Police Led Prosecutions. There is also the risk of an additional strain on CJS 
resources, particularly in Witness Care, due to the new court listings process.

- Updates to the Attorney General’s Guidelines on Disclosure which sits alongside the Criminal 
Procedure and Investigations Act (“CPIA”) 1996, has an impact on the working practices of 
investigations officers and staff, with a short turnaround time for adhering to the guidance.

 - The impact is that justice is not served for victims and witnesses and WMPs reputation is at risk 
as a reduced number of cases are being heard by the Courts (including murder trials). The 
reduction of Courts will also result in a significant loss of income recovery from PLP. There may 
also be additional welfare issue for Witness Care staff due to the supplementary work required.  

- The new guidance has implications for how the police engages with other parts of the CJS, in 
terms of timeliness, mandatory disclosures and digital evidence. In particular, it increases the 
expectations on the recording of materials in the course of an investigation - extending 
requirements to unused material and provision of schedules for all Pre-Charge cases. The 
combined effect of these changes could result in an increase in the number of bail cases and 
CPS rejections, creating further demands on the force.

FEBRUARY 2023: 
There is little more we can do at present, and the backlogs have continued to reduce. 
It is something that we are able to track through CGB using the new CJ dashboards, albeit they tend to 
be a lagging indicator (they are often a few months behind). 

JANUARY 2023: 
As of the 9/01/2023 the backlog in the Crown Court stood at 1260 cases.
Of that number: 
70 Class 1 (Murder / Manslaughter).
203 Committal for sentence
88 Appeals

Pre-Covid the backlog was around 600.  The backlog has stabilised now and is slowly improving, so 1260 is a 
better figure than it has been.

The Magistrates Court is in a better position.  Under normal operating conditions the aim is for 80% of trials to be 
listed within 8 weeks and 100% within 12. This is being achieved in all West Mids. Magistrates court with the 
exception of Coventry. Coventry are currently listing into June (rather than end of March beginning of April). 
Extra courts are being put on to assist with bringing this timeframe down.

All other cases listings i.e.: GAP /NGAP etc are being listed on target.

↔ ↔ ↔ ↔ ↔ High

53 CRR09 Recruitment & Retention / Uplift

There is a risk of being unable to recruit staff across the Force in a timely manner and aligned 
with the strategic workforce planning requirements.

The uplift targets and their associated entry routes (e.g. PEQF) create significant additional 
demand on WMP. The failure to meet recruitment targets will impact on the forces resilience and 
may potentially affect future funding from the Home Office.

There is a risk that a number of student officers have been identified as potentially being at risk of 
dismissal due to repeated failures of university modules. 

 - WMP will not be able to recruit and retain sufficiently skilled people to deliver our service. Risk 
to service provision and accreditation status in some cases (e.g. Forensics). Longer-term 
employee relations impact. Potential loss of confidence from WMP colleagues who were 
anticipating additional resources to join them. 
- Due to the sheer volume of demand and complexity of entry criteria, WMP is not able to push 
through the uplift recruitment pipeline quickly enough resulting in missed targets or not meeting 
resourcing assumptions. Reputational (and potential financial) impact on WMP from the Home 
Office.
- The impact is this may be significant for WMP and the government's confidence in us. 
-The impact of a student officer repeatedly failing their modules, will lead to the student being 
dismissed from their university course, WMP currently has no other training programme available 
to see them though their probationary period.

Force remains on track to achieve Uplift targets with intakes scheduled through Q3 and  Q4 to deliver the 
required number of new students.  Applicant pipeline is tight due to competitive external labour market however 
there is a high confidence that all intakes will be full.
 Reitrements and resignations for Police Officers continues to be monitored to ensure these do not exceed 
forecast.  
Number of student officer dismissals due to academic failure currently is extremely low but is continuing to be 
monitored.  

Police Staff vacancy levels are rising with some difficulty in recruting into specialist areas, this is linked to the  
current position of the labour market as mentioned above and higher external salaries.  Market Supplement 
process is in place to support the business where required

↔ ↓ ↓ ↔ ↔ High

46 CRR13 Cybersecurity

Failure of the Force's IT&D systems (due to cyber-attack, hardware failure, loss of IT systems via 
IT services provider or other data security breaches) will lead to severe disruption to service 
delivery and response.  

Loss of access to IT systems due to a failure in our cyber security for an extended period of time 
could adversely impact WMP’s ability to continue service delivery and business operations. 

This could also lead to potential data breaches, an inability to access key systems and 
reputational damage.    

This risk has been approved for de escalation by the governance board and tactical board, however we 
have requested some assurances around this, and providing these are recieved into the Risk Team the 
risk will be de escalated.                                                                                                                                                                                                                                                                                                                                                                          
This risk remains the same.  WMP IT&Digital department continue to work closely with the National 
Management Centre to monitor and mitigate where needed against any potential threat

Monitoring and mitigation are on-going, we can always re-escalate if something changes. De-escalation 
approved at Commercial Board 07/03/2023 will be taken to Tactical Board for ratification

↔ ↔ ↔ ↔ ↔ High
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51 CRR06
Corporate Health, Safety and 
Wellbeing

 - There may be an increase in employee related mental health and wellbeing issues which 
impacts WMP’s ability to deliver and recover operational services during the d post pandemic 
environment.

 - Failure to look after the wellbeing of our staff could have a significant impact on employee 
confidence, poorer engagement, and increased sickness levels. 

MAY 2023
- The H&S Committee format was reviewed last year and attendance, including structure of quarterly 
committees, has improved traction around key issues we face as a Force.
- H&S performance is closely monitored and we have improved the reporting of information. 
- Presentations have been delivered to the Performance Panel to highlight the importance of compliance 
in managing physical safety across the Force have been well received by FET and departmental 
Heads/Commanders.  
- Improvements have been made to the sharing of H&S data and is now set up on Microsoft Teams in a 
live environment.
- There is more work to do to highlight the importance of safety across WMP as it has very much been 
in the background prior to the AD who joined the force 20 months ago. We have worked hard to 
spotlight the importance of this high risk area in the force.  We need to focus on digitalising forms for 
walkthroughs and work closely with CAM around effective management of issues that arise locally and 
centrally.
- We are working with L&D to ensure that the H&S training data is correct and regularly compliant for 
key roles such as First Aiders, Fire Marshalls, DSE assessors, Fire Evac Chair operators therefore Risk 
needs to remain                                                                                                      Significant mitigation in 
place around wellbeing, mental health, trauma management and other interventions, additionally there 
is improvement activity staring in the Occ Health team to understand current sate and design he future 
model. Strong focus on H&S across th eforce with dept performance now being discussed at senior 
level forums. With the current activity around the new operating model and uncertainty around impacts 
there may be more people requiring wellbeing support

Heads of Departments take the lead for their own departments well-being by introducing People and 
Well-being boards, which feed directly into the Well-being Manager to help manage bespoke and 
localised well-being initiatives. There are also working groups created which sit with the leads from the 
department, such as investigator well-being groups, which are represented both internally and 
externally from Heads of Departments. 

There are 24/7 counselling through our Employee Accessibility Programme, along with a Cognitive 
Behavioural Therapy service, mindfulness courses, and resilience packages through the national well-
being service, that focus on sleep, breathing exercises and creating phycological safety. We also 

↔ ↔ ↓ ↓ ↓ Medium

52 CRR01 Vulnerability and Hidden Crimes

There is a risk that the increased identification of vulnerability in demand, and hidden crimes 
(includes child exploitation, modern day slavery, human trafficking, domestic abuse, missing 
people) poses a challenge to the Force to manage its complexity. The risk could also impact the 
response levels provided impacting the delivery of an effective service to those in need. 

Increases in volumes or poor identification impacts on the force's capacity to prevent and 
respond, creating public confidence and safety concerns, and meet our overall requirement to 
prevent the unnecessary criminalisation of children and improve the overall quality of 
investigations involving vulnerable people.

Risk remains the same :The force has a Vulnerability strategy that covers all strands of vulnerability. 
Each strand is led by a senior leader reporting into the Vulnerability Improvement Board which is 
chaired by the Crime ACC who monitors activity across all strands. 
All Force Contact staff now receive mandatory vulnerability training upon induction into the department. 
The Domestic Abuse Support Desk in the control room is being utilised to assist with Domestic Abuse 
related calls.  
Control Works builds in greater requirements for assessment and recording of rationale at initial 
contact.  The Service Improvement Team in Force Contact have a revised service offer that now 
includes dip sampling to ascertain compliance levels across THRIVE. This evaluates that contact 
handling staff are performing all of the necessary checks (connect, compact etc) and then this 
additional information is utilised to regrade/assess the THRIVE assessment. The dip sample from 1st 
Feb to 12th Feb 2023 found that 98% of the cases were compliant (872 incidents 17 incidents missed the 
THRIVE assessment).
Within the Public Protection Unit (PPU) work is ongoing under the E2E Programme and is currently 

↔ ↔ ↔ ↔ ↔ High

50 CRR07 Workforce Representation 

Failure to attract, recruit and retain a diverse and representative workforce across the Force and 
support their progression within the organisation to deliver our services to our diverse 
communities. 

 - A less representative Force may affect the level of trust and confidence in some communities. 
- The impact may be that the legitimacy and trust in WMP is diminished. The impact of not 
meeting both the PCC's and WMP’s target of recruiting more female and BAME officers and 
staff may lead to reputational damage.

Ethnic Minority representation has decreased to c15% per intake, this is due to finalising uplift and the 
need to offer all candidates in the process a vacancy. Female representation has also decreased to 
c35% again for the same reason. Outreach has recently reengaged with the ambassadors in the hope to 
increase internal representation and referrals into force. Targeted community events will be a priority 
for 2023-2024 to help increase both representation. 

↔ ↔ ↔ ↔ ↔ Medium

47 CRR10 Financial Management 

i. There is a risk that WMP’s finances are not sustainable over the medium term and/or efficiency 
savings required may adversely impact the operational services. Whilst the police grant has 
increased for 22/23 to fund increase in officer numbers, there are still unfunded inflationary 
pressures. 

ii - There is also a risk that as mandated/national initiatives develop (e.g. ESMCP, National 
Enabling Programme), the actual costs for delivery far exceed the estimated costs within the 
affordability envelope.

i - Impact on overall funding position. Medium term financial plan (MTFP) sets out strict budgeting 
envelope that must be met.

ii - The inability to finance all component projects, or needing to de-prioritise other projects within 
the portfolio if the national changes are mandated.

Risk still remains: Provisional settlement from Home Office was received on 14th December.  The 
settlement is in line with what was expected within the MTFP, the MTFP has been updated and following 
some minor changes the gap for 2023/24 remains at £28.8m.  We have made some initial decisions to 
freeze non operational police staff recruitment for the rest of 2022/23 and departments have been asked 
to review and limit use of overtime and non-pay spend.  We currently have an underspend in 2022/23 of 
£5.6m to be used to mitigate the £28.8m, along with a decision to borrow £7m to fund part of the capital 
programme in 2023/24.  A PBB style budget setting process is underway with all departments, looking 
for options of strength, 8% and 12% funding drop.  Panel’s will commence in mid-January.   This then 
may be an opportune time to review the risk score

↔ ↔ ↔ ↑ ↑ High

45 CRR/25
Lack of Briefing Functionality in 
CONNECT 

Implementation of CONNECT and lack of functionality for officer briefings

Briefing system within CONNECT since go live does not meet the business requirement and is 
unworkable with over 150+ individual entries - this cannot be objectively viewed in timescale for a 
briefing for staff

The number of interventions and Civil Orders recorded on Connect (Person Card) continue to 
increase. Progress is being made to store orders but we are not able to brief officers of persons 
with orders living on the local area and therefore enforcement is not where it should be..

Tasking from LTDB is reliant upon local briefings rather than corporate system.
There is a risk that via CONNECT we are unable to effectively brief our officers for their tours of 
duty,  therefore, we are unable to supply them with the required knowledge and updates. 

Ineffective and inefficient tasking of officers for tours of duty due to lack of briefing.

Lack of knowledge of persons with orders/inteventions therefore lack of enforcement of them. 

Officers are not equipped with latest knowledge, updates, priorities prior to beginning ToD.

Tasking from LTDB will be uninformed/potentially incorrect due to reliance upon local briefings.

SEEKING APPROVAL AT NEXT BOARD FOR DEESCALATION

Briefings via CONNECT to be improved through configuration and light training. CONNECT is only to be 
used for audit and storage of items (i.e. DV arrest and suspect ID).  Officers and staff will be able to 
search for items but it is not fit for purpose as a briefing module.   

All critical daily briefings will be delivered through a new Briefing App designed and produced by Force 
Intelligence and IT&D. It was piloted in Coventry NPU and received positive feedback from users. Force-
wide roll out of the app commenced on the 1st of March and is available across all desktops and 
mobility devices. The app has been developed at pace and is a first version of the product, updates are 
planned to enhance its capabilities which will incorporate feedback received from the force-wide rollout. 

In light of the launch of the new app, this risk will be recommended for de-escalation to departmental 
governance in the April Security Portfolio Board. This risk will be further monitored at departmental 
level to ensure the app mitigates the risk, however, it can be re-escalated to corporate governance if 
deemed appropriate at any point. 

↔ New Risk ↔ ↔ ↔ High

1 CRR/26 ORU Reslience 

Due to the proportion of vacancies within the department  and industry standard wage for 
resilience officer or resilience manager police staff roles not being matched.
There is a risk of severe limitations to:
WMP's ability to meet statutory obligations under the Strategic Police and Crime Plan, 
CONTEST, Civil Contingencies Act 2004 and National Guidance. 
Manchester Arena Inquiry recommendations are key delivery and current capacity does not allow 
for these to be actioned in a timely way. 
A lack of robust planning updates and proactive approach to learning lessons from testing & 
exercising. 
Some ORU functions have single staffing therefore creating a single point of failure and no 
resilience e.g. Testing & Exercising Manager; CBRN officer.
Transient workforce resulting in a lack of experience, mature knowledge of portfolios and 
understanding of the wider WMP response to incidents.

Leading to:
Reputational damage and litigation as Manchester Arena Inquiry's demonstrated into GMPs 
preparations ahead of the Arena Inquiry
Responding to and preparation for Major Incidents and Civil Emergencies will be impacted which 
has significant consequences for public confidence. 
The inability to perform critical core functions within ORU and delivery of critical business.

ORU up to strength - seeking training. £29K in place. Risk down from Critical to High
Risk to be reviewed final quarter of 2023, pending any further updates / developments to the risk.                                                                                                                                                           
Utilisation of restricted officers to keep demand at suffient level, however, lack of specialist knowledge.

The ORU has been allocated 2 additional sergeants and 6 PCs. These roles have been offered to 
successful candidates. Working through vetting and start dates with onboarding.
Once in post this will be down graded, once sufficiently trained it can be taken off.

↔ New Risk ↔ ↔ ↓ High 
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48 CRR/27 Overtime App

The Overtime App is not an end to end process and still requires manual checking and data input 
to the payroll system. Correctly coded OT entered by officers within the App should have been 
costed to other cost codes, yet has defaulted to home budgets/cost codes or the manual input is 
not being entered with the cost code correctly..
Pay files are taking too long to come back to Accountancy to check, which causes a number of 
issues. Files sent back to payroll to be re-input to produce the pay file seems to be having an 
impact on when we receive the whole payroll file for checking causing basic pay to be incorrect at 
times and requires additional work in Accountancy to correct this.

There is a risk that OT is not being allocated to the correct cost code (either through user error, 
manual input error or automatic default by App to home cost code). Officers can submit OT 
claims and be paid for the same OT multiple times. 

Reduced confidence in the information held in the finance system. This then impacts the 
accurately of management information that we report to Heads of Dept. Overtime spend is 
putting pressure on overall force finances and is a very important area of expenditure for the force 
to control.

We are managing P3 with IT&D at the moment so I have asked for the drop down pre-loaded with the 
cost code in there which should reduce errors.

Developer time is being prioritised around the new Briefing App and other priority activity. This appears 
to have been complicated by reduced developer capacity. 

↔ New Risk ↔ ↔ ↔ Medium

141 NA Employee Right to Work Checks

Brexit is the United Kingdom's departure from the European Union. Longer term impacts of Brexit Visas are not effectively captured on WMP Employment systems.

Therefore people could continue to work for the force when the right to work in the UK has 
expired.

One case we are aware of when a PCSO went through the PC recruitment process and it was 
identified that her current docs are not in line with new post Brexit req’s and this is not 
automatically picked up

RISK WAS APPROVED FOR CORPORATE ESCALATION AT TACTICAL BOARD IN APRIL. 

Risk was re-named to not include 'Brexit' as this implies this risk only applies to those with EU 
nationality which is not the case. Title changed from 'BREXIT - Right to Work Position' to 'Employee 
Right to Work Checks'

CoreVet data in march showed the following:
346 employees who were not born in the UK and do not have a full British passport
64 hold a duel passport e.g. British & Pole, British & Indian. These would be classified as low risk but 
recommend we still check their right to work documentation. 
191 hold European passports – These would be individuals we would need to confirm their settled 
status and right to work. 1st priority
 67 hold non-EU passports and therefore at the time of employment would of needed to supply their 
RTW e.g. tier 2 visa. As we do not know if any of these visa had expiry dates we would still recommend 
a compliance check against what we have on file to ensure all are still valid.
24 Not specified
 
Department over the coming weeks to check RTW documentation we have against these candidates to 
either rule out the risk, highlight any expired visas etc, highlight where we do not have documentation 
on file etc. 

↔ ↔ ↔ ↔ New Risk High

76 NA Mental Health detentions

Shortage in provision of mental health care which results frequently in the lack of available:
* Professionals to make mental health assessments and 
* Care placements into which the individuals can be transferred. 

Legally permissible detention times are expiring before transfer to healthcare can be completed. 

WMP will be forced - frequently - to choose whether to 
Breach the law by exceeding the legally limitations established under the Mental Health Act 
(MHA)
or
Comply with the law and release an individual who may pose a risk to themselves or others.

No legal power for "the right thing to do". 

After the 24hour detention period it is unclear what powers we can use for use of force. Risk of 
corporate and personal liability for the officers involved. 

Continued detentions are still being authorised
Concerns around use of force and the powers to do so after the 24 hours. Is this opening us up to 
corporate and personal liability for the officer involved - no legal powers for the "right thing to do". legal 
have approved a operational guidance document which addresses the conflict between Section 136 and 
PACE which has been shared with department - partnership engagement work is still ongoing where a 
working group will be set up to develop some of the partnership working.

↔ ↔ ↔ ↔ New Risk High

Risk Trend key - Improved (↓), Worsened (↑) or is Unchanged (↔)



Closed Risks

ID Risk Name Description Impact Key Controls and Activities Closed Rationale Closed Date Closure reported @ JAC

CRR04
CONNECT Legacy/BRC 
Data

Data migration into CONNECT could lead to loss of relevant information 
transferring over from legacy systems into CONNECT. Data loss/gaps could lead 
to the Force being unable to accurately access historic audit data. 

-The impact of this risk may be that data in the back records is 
missing from the transfer to CONNECT. This could lead to certain 
data fields in things like DBS historic checks being excluded – e.g. 
crime reference numbers.

-The impact of this risk could lead to potential reputational damage if 
information provided in DBS certificates do not adequately reflect all 
current and historic data.  

-CONNECT Legacy/ BRC Data- Significant issues with this content- 
not all relevant information has been brought over into CONNECT, 
plus there are gaps in some outcomes/ markers that did not exist on 
legacy systems- for example, over 140K post 2018 DA records are 
no longer identified correctly, and there is currently no solution for 
accessing audit data.

 - CONNECT implementation & assurance board involving a wide range of internal stakeholders (mostly 
departmental heads) overseeing implementation of system.
- CONNECT team continuing to work through system architecture and integration issues with Northgate as 
part of usual programme management business.
- DBS staff and others involved in investigation and disclosure are aware and are currently checking legacy 
systems to ensure all relevant information is considered.
- Issue is under investigation by the Project/ IT&D/ Northgate as a whole and will need to be raised with 
CONNECT Gold/ Silver & SIMB- until this is resolved WMP cannot delete legacy data.
- Second BRC load has completed and is due to be signed off imminently. Some manual migration is still 
underway to complete the migration of a small number of records. Risk of missing P1 data is now 
substantially reduced, risk of missing P2 and P3 data is being monitored and a fix/ migration is in progress.                                                                    

Second BRC load has completed and is due to be signed off 
imminently. Some manual migration is still underway to 

complete the migration of a small number of records. Risk 
of missing P1 data is now substantially reduced, risk of 

missing P2 and P3 data is being monitored and a fix/ 
migration is in progress. 

Manual work is complete - this risk can be closed. Closure 
approved by Director of Commercial Services Peter Gillett 

15/08/2022 29th September 2022

CRR15 S22 Governance

ROCU - If the current model - ARIS (Asset Recovery Incentivisation Scheme) is 
altered and assets seized were distributed across the region e.g. as per the 
current funding formula WMP OPCC would stand to lose 47% of current ARIS 
funding.  There is a risk that if ARIS funding is not provided to other forces they 
may withdraw resource from the ROCUWM as they are not seeing equitable 
benefits from the regional agreement.

CTU – There are two proposed options for the method of transferring Special 
Branch funding into CT Policing as part of the national SB Reform project. There 
is a risk that if Option 1 is chosen the transfer of SB funding into CT Grant will 
result in a ‘top slice’ from forces across the region that is not consistent with the 
actual spend of Special Branch. Option 2 would be a one-time adjustment. Based 
on this information, there is a risk that WMP will see their budget reduced by more 
than the actual cost of Special Branch.

ROCU - If the current model was altered and assets seized were 
distributed across the region e.g. as per the current funding formula 
WMP OPCC would stand to lose approximately 47% of current 
ARIS funding. This would have a significant impact on the funding of 
the WMP Economic Crime Team (ECT) and funds available for 
POCA initiatives.

CTU - The impact of option 1 is that there is a possibility that the 
force will see their budget reduced by more than the current 
expenditure for Special Branch. Option 2 would be a one-time 
adjustment meaning that forces’ individual funding only decreases 
by their expenditure on Special Branch. 

ROCU
With respect to the ROCU and ARIS – The WMP Police and Crime Commissioner (PCC) has written to 
regional PCCs outlining the position and the funding formula will not be changed. 

CTU
- Following an extensive engagement and consultation process with Chief Constables, Police & Crime 
Commissioners and Ministers, with strong endorsement from the CT Policing Network, the decision was 
taken by Ministers to approve Option 2 and this is currently being actioned. 
-  All funding and the MOU has now been approved and this has no impact on the current CTU funding. 
Regionally we have a finance group that will review expenditure across the whole region to ensure we are in 
line with the budget.

Recommended that risk is closed off.

 Discussed at Security Governance Board and ACC Meir has 
happy to downgrade/close from the CRR.

 ROCU
 WMP and the OPCC are currently in discussions to provide a 
regional solution to the current arrangement. A plan is being 

developed to discuss a way forward. 

CTU 
- Following an extensive engagement and consultation 

process with Chief Constables, Police & Crime 
Commissioners and Ministers, with strong endorsement 
from the CT Policing Network, the decision was taken by 
Ministers to approve Option 2 and this is currently being 

actioned. 
-  All funding and the MOU has now been approved and this 

has no impact on the current CTU funding. Regionally we 
have a finance group that will review expenditure across the 

whole region to ensure we are in line with the budget.

30/09/2022 15th December 2022

CRR02
Serious Violence in 
Under 25s 

There is a risk that interventions to address multiple risk factors/indicators are not 
impactful or effective. The increase in volume of serious youth crime and serious 
violence (gun and knife crime) in the under 25s could lead to the cumulative risk 
around community safety. There could be a perceived failure that the Force is not 
responding adequately to prevent and respond to crime involving young people. 

 - Increases in volumes impacts on the force's capacity to prevent 
and respond to increased demand. 
- Increases in serious youth violence reporting in the media could 
undermine community confidence in policing and contribute to 
safety concerns. 
- Demand pressures could have an impact on crime prevention 
initiatives. Force response becomes more reactive than 
preventative.  

Grip funding grant been agreed with Home Office. Circa - £3m p/a for 3 years. Match funding requirement. A 
number of posts are now being activly recruited into
Analytical Systems and Activity
- Following geofencing / crime mapping capability now confirmed (and resolution of some Connect data 
issues) the Data Lab are refreshing our hotspots overlayed with OCG activity and predictive knife crime 
data. 
Using grip funds we are enhancing our analytical capacity to include 
o Higher Analyst drawing Serious Youth Violence (SYV) themes and opportunities from across violence 
portfolios - pending recruitment
o Enhanced regional analytical support to include tracking our Targeted Guardian Patrols - Pending 
Recruitment
o Dashboard development - ongoing
o Data scientist time to support Randomised patrol methodology - Pending recruitment
o Specialist knife crime analyst to support a CAPTIVA Knife crime meeting – tracking knife assaults, 
intelligence and interventions led by D.Supt
Operational Hotspot Activity - Pending recruitment
- Paper submitted to expand taskforce through 2023 uplift
- App in development with Thames Valley to deliver Randomised Patrol Methodology has been found not 
compatible with WMP - so WMP IT have commenced development of a new system
- NPU refresh of Serious Youth Violence Plans – to launch internal comms programme including Target 
Guardian Patrols to frontline staff and Rimush community engagement principles – to commence 1/9/22 
post CWG
Problem-Orientated Policing
- Investment in investigations resources (PSI,PSIOS to enhance OOCD and outcomes)
- NPU SYV Reduction Plans to include Public Health and Multi Agency SARA approach underpinned by 
CSP Violence Board structures. 
- Round Midnight Virtual Reality Schools program wider roll out being scoped with County Lines lead 

During Sept LPGB ACC Ward authorised for this risk to be 
closed off CRR 

September 2022 15th December 2022

CRR12 Mutual Aid & Resourcing 

There is a risk that significant resources abstractions (police officers and staff) will 
be required from operational business and duties during the operational period of 
the Commonwealth Games. There is a risk that a local, regional or national critical 
incident could see Mutual Aid and / or WMP officers and / or vehicles abstracted 
to resource the incident response.

The impact of this risk may be that WMP will have gaps in the 
Games staffing model, potentially causing a security / public safety 
risk. Should vehicles be unavailable, then officers' ability to perform 
their roles may be impacted and / or alternative transport may need 
to be found at short notice and with additional cost.

Risk can close:
 1.Mutual Aid agreed to not be deployed to any WMP BaU operation/incidents.
 2.Changes to CWG resourcing models agreed with BaU Gold Command in the lead up to the Opening 

Ceremony/Closing Ceremony.
 3.Commonwealth Games has taken place; the operation and BaU managed successfully – Military 

deployment worked well and CVAF enacted 01/08 to mitigate PCS shortfall.
 4.Formal de-brief sessions planned for September – October to identify key learning.

Risk can close:
 1.Mutual Aid agreed to not be deployed to any WMP BaU 

operation/incidents.
 2.Changes to CWG resourcing models agreed with BaU 

Gold Command in the lead up to the Opening 
Ceremony/Closing Ceremony.

 3.Commonwealth Games has taken place; the operaƟon 
and BaU managed successfully – Military deployment 

19/08/2022 15th December 2022

CRR22
Non-Compliance with 
CPIA biometric data 
retention

A previous Biometric Commissioner's Office audit in 2019 highlighted the need for 
WMP to ensure a cohesive and robust audit process for CPIA samples. These 
recommendations have not been fully implemented and it is likely the Force will 
be subject to an audit later this year as part of the national cyclical audit plan.
There is a risk that WMP may not be fully compliant with the CPIA. There is a risk 
that a new audit by the Biometric Commissioner's Office could highlight 
weaknesses in WMP’s management of the relevant data. 

 - Significant weaknesses highlighted in an audit by the Biometric 
Commissioners Office.
 - Trust and confidence of our stakeholders in relation to our 
processes around biometric information.
- Non- compliance with the CIPA and the potential notification to the 
Home Office. 

 -  A working group has been set up and the terms of reference is being finalised. The group aims to bring 
together key stakeholders to develop a procedure to ensure a compliant and ethical biometric data storage 
process. 
- Working group will work to implement Biometric Commissioner’s recommendations made as a result of 
findings from a recent national report.

Following discussions at the June Crime Governance Board (CGB) last quarter, it was highlighted that due 
to the mitigating actions now in place, this risk can now be managed at Portfolio level. Risk will be put for 
closure during Quarter 3 

Following discussions at the June Crime Governance Board 
(CGB) last quarter, it was highlighted that due to the 
mitigating actions now in place, this risk can now be 

managed at Portfolio level. Risk will be put for closure 
during Quarter 3 

12/09/2022 15th December 2022



Closed Risks

ID Risk Name Description Impact Key Controls and Activities Closed Rationale Closed Date Closure reported @ JAC

CRR21
Cannabis Disposal 
Storage Capacity 

Due to a substantial increase in cannabis growth in the region, there has been an 
increase in the quantity of cannabis seized by Officers. The rapid increase could 
lead to a inability to manage the disposal capacity effectively. 

This has led to insufficient cannabis storage capacity to manage the 
increased quantity seized.
Increase in the health and safety risk to staff with excessive 
quantities being held on site.

-Extensive work has been completed between Shared Services, Corporate Asset Management and 
Operations Cannabis Disposal Team (CDT) to implement a clearer communication structure, prioritised, 
planned and regular collection cycle and an upgrade in disposal capacity at Smethwick.
-There has been a marked and sustained improvement in collections from local NPU-based stores and 
essentially ensures that cannabis is collected and moved to the central disposal store within twenty four 
hours of a NPU store nearing capacity. It has also reduced the risk of theft of seized cannabis and reduced 
complaints/health and safety incident reports. 
-Conducted a thorough review of DP processes, individual bags of cannabis handled by CDT can now be 
recorded and tracked on the DP system and confirmed as disposed of, removing any risk of cannabis going 
missing or unaccounted for in the collection process. 
-Following the Gold group meeting on 18/08/22, it was agreed by all stakeholders to reduce residual risk 
scores to ‘Green’ status. 

It has been recommended to remove this risk from the CRR and monitor at portfolio level. 

Following the Gold group meeting on 18/08/22, it was 
agreed aby all stakeholders that this risk to the force has 
now been reduced adequately to return to ‘Green’ status 

on the risk register. 

Recommended for closure off CRR and to monitor on 
portfolio register

19/08/2022 15th December 2022

40 Demand Management The increase in volume and complexity in demand and resourcing constraints.
Return to 'new normal' at the tail-end of the pandemic creating additional 
complexity/uncertainty.
Identified problems with the ability of WMP to manage incoming demand through 
999, 101 and digital channels. 
Failure to manage calls for service from the public and the Force may fail to 
respond to and manage the effective/efficient policing requirements of the region . 
Significant strategic review of the operating model, resourcing arrangements and 
systems and processes.

Threat/Risk/Harm to the community & victim support 

Inability to create and execute effective plans for effective and 
efficient delivery of policing. 

Negative impact on wellbeing and stress to WMP staff.

Numerous projects and Gold groups actively targeting this and it is having an impact.

Project Manager - Agree with the comments – this is being tracked under FCOP Silver and FCOP Gold and 
has workstreams to address this. 
• The bank scheme now sees the utilisation of officers backfilling into CH on a daily basis, particularly during 
hours of peak demand (16:00x22:00) and enables them to flex their hours when it suits them.
• Development and Implementation of the eboards for CH and overall force demand+AL39month for the last 
four consecutive months

The ‘Support Desk’ went live in June 2022 which aims to remove demand from Contact Handling linked to 
domestic abuse, missing and mental health. The desk was not fully established from the outset and as of 2 
September, Force Contact continue to work with POD and other key stakeholders to bring the ‘strength’ 
levels up to the agreed establishment, wherein the desk can then aim to take on all of the agreed work 

Exploring opportunities to increase the sophistication of our demand modelling and forecasting approach.
Increased understanding of resource levels, however further work required to understand resource to 
demand capacity especially on late turn. 
Review being undertaken into baseline responsibilities for Force Contact staff and where ownership of the 
P2 risk and demand should be.

New ACC of Contact Portfolio has authorised closure of 
risk due to the current mitigation and monitoring in place 

through projecy and gold groups. 

15/05/2023 Jun-23



RISK SCORING GUIDANCE

Risk Scoring = Impact x Probability

Impact Service Performance Finance Reputation Legal Safety
Human Rights / 

Diversity
Wellbeing

5

Major impact on a critical 
service area or multiple 

service areas with 
widespread and sustained 

disruption

Significant impact on 
performance resulting in not 
achieving more than one of 
the key Force performance 

objectives

Costs over £2m

Sustained national media 
coverage over sustained 

period / Removal of 
Command Team member / 

External inquiry

Prosecution. Major 
Claims/fines against the 

Force.

Multiple fatalities or 
multiple permanent 

injuries

Major unjustified 
impacts or 

interference

Very likely to have a 
significant impact on 
officer/staff wellbeing 

and will require 
coordinated response 
and referral to support 

services.

4
Serious impact on key 

services with a noticeable 
impact for the public

Large impact on 
performance resulting in not 

achieving a key Force 
performance objectives

Costs of between £1m 
and £2m

Sustained adverse local 
media coverage

Serious Claims/fines 
against the Force.

Single Fatality or 
severe injury to 
several people

Serious 
unjustified 
impacts or 

interference

Likely to have a serious 
impact on officer/staff 

wellbeing and will 
require coordinated 

response and referral to 
support services. 

3
Impact on non-critical service 

or short term disruption

Impact on performance 
resulting in potential 

difficulties in achieving key 
Force performance 

objectives but where 
corrective action can still be 

taken

Costs of between 
£500k and £1m

Some local adverse 
publicity

Significant Litigation 
/claims against the Force. 

Within insurance cover
Major injury

Some limited 
unjustified impact 

or interference

Likely to impact 
officer/staff wellbeing 
and require referral to 

support services.

2
Slight impact on service 

delivery

Impact on performance 
resulting in small impact on 

key Force performance 
objectives but which can be 

managed

Costs of between 
£100k and £500k

Short term customer 
dissatisfaction

Claims, minor complaints 
Within insurance cover

Minor or slight injury

Impact of 
interference is 

manageable with 
existing 

resources

May impact officer/staff 
wellbeing and could 

require referral to 
support services.

1
Impact is easily manageable 
or is of little concern to public

Short Term impact on 
performance but not to the 

extent where the 
achievement of key force 

performance objectives are 
impacted

Costs of below £100k
Manageable customer 

dissatisfaction
Unlikely to lead to a claim

Unlikely to have any 
safety implications

No impact on 
diversity / human 

rights

Negligible impact on 
officer/staff wellbeing 
and unlikely to require 

referral to support 
services.

Probability Description Detailed Description % Chance Relative Frequency

5 Very Likely

Has regularly occurred 
within the Force / Area / 
Department or there are 

strong indications that the 
risk will happen

80% or more
As certain as we can be 

that it will happen
More than once a year

4 Likely

Has previously occurred 
within the Force / Area / 
Department or there are 

indications that the risk will 
happen

50% - 80%
More likely to happen than 

not to happen
Once every 1 to 2 years 

occurrence

3 Some likelihood
Some indications that the 

risk will happen
20% - 50%

More likely not to happen 
than to happen

Once every 2 to 5 years 
occurrence

2 Unlikely
Limited indications at this 

point that the risk will 
happen

5% - 20%
Unlikely to happen but 

possible
Once every 5 to 10 years 

occurrence

1 Remote
No indications at this point 

that the risk will happen
0% - 5% Extremely Unlikely

Once every 10 years or 
more occur

Risk Scores
For grading risk, the scores obtained from the risk matrix are assigned grades as follows

5 10 15 20 25 1 - 4 Low risk

4 8 12 16 20 5 - 10 Medium risk

3 6 9 12 15 12 -16 High risk 

2 4 6 8 10 20 - 25 Critical risk 

1 2 3 4 5

Calculate the risk rating by multiplying the impact score by the probability score:

Impact x Probability = risk rating/score

       Probability

Impact


